COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 24/ 2016

ESTI MATE SUMVARY 17:13: 53
CONTI D C18807 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 18807- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 39.0 DAYS TI ME ALLOW 75 WORK DAYS
ADJACENT TO | -70 MP 251- 254 NEAR GENESEE | N JEFFERSON COUNT  PERCENT TI ME: 52.00 ORI G TI ME ALLOW 65 WORK DAYS
PRQJECT NO. TAP 0703- 382
| -70 GENESEE BI KE PATH
NAMVE OF RQAD: 070A
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
HAM LTON CONTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 30/ 2016 DATE TI ME STARTED 10/ 02/ 2015
P.O BOX 659 DATE LET 07/ 30/ 2015 DATE WORK BEGAN 10/ 02/ 2015
DATE AWARDED 08/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 01/ 2015 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 10/ 02/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,509, 899.89 PARTI Cl PATI NG $ 1, 845, 932. 91 $ 779, 107. 25
AWARD PRQJECT AMT: $ 2,456, 274. 80 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 73. 55% TOTAL EARNI NGS 1, 845, 932. 91 779,107. 25
FUNDS AVAI LABLE: $ 663, 966. 98 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 845, 932. 91 779, 107. 25
TOTAL CLAI VB $ 0.00 RETAI NAGE - 36, 844. 12 -8,823.05
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 809, 088. 79 770, 284. 20
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 809, 088. 79 770, 284. 20
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 770, 284. 20

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18807-BI D ESTI MATE RUN 08/ 24/ 2016
PRQIECT TAP 0703-382 ESTI MATE NO 0007 17:13: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0.00
31, 000. 00000 1. 000 31, 000. 00
0010 202-00035 *Renoval of Pipe 75. 000 69. 000
LF 0. 000 0. 00
30. 00000 69. 000 2,070. 00
0011 202-00210 Rem Conc Pavenent 0. 000 0. 000
SY 0. 000 0.00
110. 00000 0. 000 0. 00
0012 202-00246 Rem Asphal t Mat (Pl ani ng) ( Speci al ) 0. 000 0. 000
SY 0. 000 0.00
45. 00000 0. 000 0. 00
0015 202- 00250 Renoval of Pavenent Marking 100. 000 0. 000
SF 0. 000 0.00
7.50000 0. 000 0. 00
0016 202-00500 Rem Port Present Str 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0020 202-00810 *Renoval of Gound Sign 7.000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0025 202-01000 *Renoval of Fence 553. 000 345. 000
LF 142. 000 639. 00
4.50000 487. 000 2,191.50
0030 202-01035 *Renoval of Gate 1. 000 0. 000
EACH 1. 000 350. 00
350. 00000 1. 000 350. 00
0035 202-01130 Renoval of Guardrail Type 3 430. 000 350. 000
LF 80. 000 1, 200. 00
15. 00000 430. 000 6, 450. 00
0036 202-01170 Rem Gdrail Ty 7 0. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00



CONTI D: C18807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18807-BI D ESTI MATE RUN 08/ 24/ 2016
PRQJECT: TAP 0703- 382 ESTI MATE NO. 0007 17:13:53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0040 202-01300 Renoval of End Anchorage 4.000 0. 000
EACH 2.000 1, 000. 00
500. 00000 2. 000 1, 000. 00
0045 202- 04002 O ean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0050 202- 05030 *Sawi ng Asphalt Material (10 Inch) 1, 640. 000 1, 346. 000
LF 0. 000 0. 00
2. 00000 1, 346. 000 2,692. 00
0055 203-00060 *Enbanknment Material (Conplete In Place) 0. 000 0. 000
Ccy 0. 000 0. 00
17. 80000 0. 000 0. 00
0056 203- 00060 *Enb Matl (CIP) 12, 568. 000 6, 775. 000
cY 3, 298. 000 70, 412. 30
21. 35000 10, 073. 000 215, 058. 55
0057 203- 00062 Enb Matl (CIP) (Spec) On Ceotextile 2, 300. 000 635. 000
Cy 0. 000 0. 00
4. 59000 635. 000 2,914.65
0060 203-00100 *Mick Excavation 2, 333. 000 1, 028. 000
Cy 0. 000 0. 00
16. 00000 1, 028. 000 16, 448. 00
0065 203- 00400 *Rock Excavation 50. 000 0. 000
Ccy 0. 000 0. 00
75. 00000 0. 000 0. 00
0070 203- 01500 *Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0075 203-01510 *Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0080 203- 01550 *Dozi ng 5. 000 0. 000
HOUR 0. 000 0. 00
295. 00000 0. 000 0. 00



CONTI D C18807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18807-BI D ESTI MATE RUN 08/ 24/ 2016
PRQJECT: TAP 0703-382 ESTI MATE NO 0007 17:13: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0085 203-01597 *Pot hol i ng 23. 000 10. 000
HOUR 0. 000 0. 00
200. 00000 10. 000 2, 000. 00
0090 208-00002  *Erosion Log Type 1 (12 Inch) 7, 000. 000 6, 982. 000
LF 0. 000 0. 00
3. 48000 6, 982. 000 24,297. 36
0095 208- 00035 *Aggregat e Bag 200. 000 56. 000
LF 0. 000 0. 00
2. 00000 56. 000 112. 00
0100 208- 00045 Concrete Washout Structure 3. 000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0105 208-00070 Vehi cl e Tracki ng Pad 3. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 6. 000
HOUR 8. 000 280. 00
35. 00000 14. 000 490. 00
0115 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0120 208-00106 *Sweepi ng (Sedi nent Renoval ) 10. 000 3. 500
HOUR 0. 000 0. 00
125. 00000 3.500 437. 50
0125 208-00107 Renoval of Trash 24.000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0130 208-00206 Erosi on Control Supervisor 119. 000 98. 000
DAY 21.000 2,625.00
125. 00000 119. 000 14, 875. 00
0135 210-00750 *Reset Light Standard 5. 000 5. 000
EACH 0. 000 0. 00
6, 700. 00000 5. 000 33, 500. 00



CONTI D C18807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18807-BI D ESTI MATE RUN 08/ 24/ 2016
PRQJECT: TAP 0703- 382 ESTI MATE NO 0007 17:13: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0140 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0. 00
0145 210-00827 *Reset Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
435. 00000 1. 000 435. 00
0146 210-01130 Res Cdrail Ty 3 0. 000 0. 000
LF 0. 000 0. 00
19. 78000 0. 000 0. 00
0150 212-00006 *Seedi ng (Native) 4. 000 0. 000
ACRE 2.500 2,237.50
895. 00000 2.500 2,237.50
0155 212-00032 *Soi | Condi tioning 4. 000 0. 000
ACRE 2.500 3, 965. 00
1, 586. 00000 2.500 3, 965. 00
0160 213-00007 *Mul ching (Wod Strand) 1. 000 0. 000
ACRE 0. 000 0. 00
4, 695. 00000 0. 000 0. 00
0165 213-00012 *Spray-on Mul ch Bl anket 2.500 0. 000
ACRE 2.500 6, 125. 00
2, 450. 00000 2.500 6, 125. 00
0170 213-00150 *Bonded Fi ber Matrix 4. 000 0. 000
ACRE 0. 000 0. 00
4, 420. 00000 0. 000 0. 00
0175 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 9, 300. 000 0. 000
d ass
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0180 216- 00302 *Turf Reinforcenent Mat (d ass 2) 3, 000. 000 0. 000
SY 0. 000 0. 00
4. 45000 0. 000 0. 00
0185 216-00303 *Turf Reinforcenent Mat (d ass 3) 5, 000. 000 0. 000
SY 0. 000 0. 00

4. 79000 0. 000 0. 00



CONTI D C18807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18807-BI D ESTI MATE RUN 08/ 24/ 2016
PRQJECT: TAP 0703-382 ESTI MATE NO 0007 17:13: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0190 240- 00000 *WIdlife Biologist 8. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0195 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0200 304- 07005 Aggregate Base Course (Cl ass 7) 355. 000 89. 000
cY 195. 000 11, 700. 00
60. 00000 284. 000 17, 040. 00
0201 420-00132 Ceotextile (Separator) (CL 1) 6, 000. 000 1, 905. 000
SY 0. 000 0. 00
3.42000 1, 905. 000 6, 515. 10
0202 403-00721  HVA (Patching) (Asph) 0. 000 0. 000
SY 0. 000 0. 00
101. 80000 0. 000 0. 00
0205 504-03311 Retaining Wall (1)(Alternative Systens) 1. 000 0. 000
LS 0. 800 100, 000. 00
125, 000. 00000 0. 800 100, 000. 00
0206 900- 00021 Added |tem (Square Foot)/ 137. 000 0. 000
SF 137. 000 11, 829. 95
86. 35000 137. 000 11, 829. 95
0210 506- 00209 *Riprap (9 Inch) 40. 000 37.000
CY 0. 000 0. 00
46. 00000 37.000 1, 702. 00
0215 514-00200 Pedestrian Railing (Steel) 430. 000 0. 000
LF 0. 000 0. 00
174. 00000 0. 000 0. 00
0216 603-01245 24 In RCP (AP 56. 000 56. 000
LF 0. 000 0. 00
138. 60000 56. 000 7,761. 60
0217 603-10120 12 In CSP 0. 000 0. 000
LF 0. 000 0. 00
71.50000 0. 000 0. 00



CONTI D C18807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18807- BI D ESTI MATE RUN 08/ 24/ 2016
PRQJECT: TAP 0703-382 ESTI MATE NO 0007 17:13: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 232. 000 232. 000
LF 0. 000 0. 00
38. 00000 232. 000 8, 816. 00
0225 603-05018 *18 Inch Reinforced Concrete End Section 21. 000 21. 000
EACH 0. 000 0. 00
480. 00000 21.000 10, 080. 00
0226 603-05024 24 In RCES 2.000 1. 000
EACH 1. 000 1, 260. 00
1, 260. 00000 2.000 2,520. 00
0230 604-30010 *Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0235 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 706. 000 287. 000
LF 419. 000 25, 349. 50
60. 50000 706. 000 42,713. 00
0240 606-00710 Cuardrail Type 7 (Style CA) 1, 335. 000 1, 330. 000
LF 0. 000 0. 00
75. 00000 1, 330. 000 99, 750. 00
0241 606-00716  Gdrail Ty 7 (Sty CA) (Spec) 0. 000 0. 000
LF 0. 000 0. 00
268. 00000 0. 000 0. 00
0245 606-01370 *Transition Type 3G 1. 000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0246 606- 02005 End Anchor (Fl ared) 1. 000 0. 000
EACH 1. 000 2, 365. 00
2, 365. 00000 1. 000 2, 365. 00
0250 607-00005 *End Post 4. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0255 607-00015 End Post (Special) 0. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00



CONTI D C18807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18807-BI D ESTI MATE RUN 08/ 24/ 2016
PRQJECT: TAP 0703-382 ESTI MATE NO 0007 17:13: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0260 607- 00020 Corner and Line Brace Post (Special) 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0265 607- 00020 Corner and Line Brace Post (Special) 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0270 607-11350 Fence Deer 0. 000 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0. 00
0275 607-11525 Fence (Plastic) 2,200. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0276 900- 00007 *Added Item (Each)/ Bison End Post 2.000 0. 000
EACH 0. 000 0. 00
824. 50000 0. 000 0. 00
0277 900- 00007 *Added Item (Each)/ Bison Corner and Line Brace Post 12. 000 10. 000
EACH 0. 000 0. 00
1, 034. 25000 10. 000 10, 342. 50
0278 900- 00012 *Added Item (Foot)/ Bison Fence 1, 328. 000 1, 305. 000
LF 0. 000 0. 00
20. 74000 1, 305. 000 27,065. 70
0280 608-00015 *Det ect abl e War ni ngs 72.000 0. 000
SF 0. 000 0. 00
53. 00000 0. 000 0. 00
0285 608-00026 *Concrete Bikeway (6 |nch) 13, 904. 000 7,131. 000
SY 3, 958. 000 158, 320. 00
40. 00000 11, 089. 000 443, 560. 00
0290 608-10010 Si dewal k Drain 10. 000 0. 000
EACH 2.000 7,000. 00
3, 500. 00000 2.000 7,000. 00
0291 609- 24000 Cutter Ty 2 (Spec) 400. 000 0. 000
LF 0. 000 0. 00
59. 85000 0. 000 0. 00



CONTI D C18807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18807- BI D ESTI MATE RUN 08/ 24/ 2016
PRQJECT: TAP 0703-382 ESTI MATE NO 0007 17:13: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0292 609-60011 Curb Ty 6 M 0. 000 0. 000
LF 0. 000 0. 00
24.20000 0. 000 0. 00
0295 612-00041 *Del i neator (Flexible) (Type I) 25. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0300 612-00043  *Delineator (Flexible) (Type IIl) 15. 000 0. 000
EACH 0. 000 0. 00
118. 00000 0. 000 0. 00
0305 613-00127 *1-1/4 Inch Electrical Conduit (Plastic)(Special) 4, 400. 000 3, 150. 000
LF 0. 000 0. 00
9. 50000 3, 150. 000 29, 925. 00
0310 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 450. 000 1,575. 000
LF 0. 000 0. 00
6. 50000 1, 575. 000 10, 237. 50
0314 613-07011 Pul | Box (11"x18"x12") 3. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0315 613-07023 *Pul | Box (24"x36"x24") 2.000 2.000
EACH 0. 000 0. 00
1, 400. 00000 2.000 2, 800. 00
0316 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
1, 978. 00000 0. 000 0. 00
0320 613-40010 *Li ght Standard Foundati on 5. 000 5. 000
EACH 0. 000 0. 00
1, 300. 00000 5. 000 6, 500. 00
0325 614-00011 *Sign Panel (Qass I) 0. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0326 614-00011 Sign Panel (CL 1) 164. 000 0. 000
SF 0. 000 0. 00
42. 41000 0. 000 0. 00



CONTI D C18807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18807-BI D ESTI MATE RUN 08/ 24/ 2016
PRQJECT: TAP 0703- 382 ESTI MATE NO. 0007 17:13: 53
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 614-01512 *Steel Sign Support (2-1nch Round)(Post) 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0331 614-01512 Steel Sign Supp (2-1n Rd)(Post) 268. 000 0. 000
LF 0. 000 0. 00
21. 80000 0. 000 0. 00
0335 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 31. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0340 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0341 614-01575 Steel Sign Supp (2-1/2 In Rd NP40) (Po) 108. 000 0. 000
LF 0. 000 0. 00
22.71000 0. 000 0. 00
0345 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 9. 000 0. 000
EACH 0. 000 0. 00
285. 00000 0. 000 0. 00
0346 615-00030 Enb Prot Ty 3 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0350 622-00270 Bol l ard 4.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0355 625- 00000 Construction Surveyi ng 1. 000 0.570
LS 0.210 4, 200. 00
20, 000. 00000 0.780 15, 600. 00
0356 625-00001 Const Surveying (Hour) 135. 700 66. 800
HOUR 68. 900 10, 335. 00
150. 00000 135. 700 20, 355. 00
0360 626- 00000 *Mobi | i zati on 1. 000 0. 542
LS 0.361 88, 445. 00
245, 000. 00000 0.903 221, 235. 00



CONTI D C18807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18807-BI D ESTI MATE RUN 08/ 24/ 2016
PRQJECT: TAP 0703- 382 ESTI MATE NO 0007 17:13: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0361 900-00014 Added Item (Lunp Sum)/ Renobilization 1. 000 1. 000
LS 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0365 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 400 2,440. 00
6, 100. 00000 0. 900 5,490. 00
0370 627-00005 Epoxy Pavenent Mar ki ng 5. 000 0. 000
GAL 0. 000 0. 00
850. 00000 0. 000 0. 00
0375 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 98. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0380 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 390. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0385 630- 00000 *Fl aggi ng 500. 000 40. 500
HOUR 173. 000 3,979. 00
23. 00000 213.500 4,910. 50
0390 630- 00007 *Traffic Control Inspection 30. 000 11. 000
DAY 0. 000 0. 00
110. 00000 11. 000 1, 210. 00
0395 630-00012 *Traffic Control Managenent 100. 000 79. 000
DAY 20. 000 9, 900. 00
495. 00000 99. 000 49, 005. 00
0400 630-80342 *Construction Traffic Sign (Panel Size B) 38. 000 19. 000
EACH 0. 000 0. 00
47. 00000 19. 000 893. 00
0405 630- 80343 *Construction Traffic Sign (Panel Size O 12. 000 2. 000
EACH 0. 000 0. 00
51. 00000 2.000 102. 00
0410 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 500 1, 650. 00
3, 300. 00000 0. 500 1, 650. 00



CONTI D C18807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18807-BI D ESTI MATE RUN 08/ 24/ 2016
PRQIECT: TAP 0703- 382 ESTI MATE NO 0007 17:13: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0415 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 25. 000
EACH 0. 000 0. 00
25. 00000 25. 000 625. 00
0416 630-80370 Conc Barrier (Tenp) 480. 000 240. 000
LF 0. 000 0. 00
18. 25000 240. 000 4, 380. 00
0420 630-80380 *Traffic Cone 100. 000 30. 500
EACH 0. 000 0. 00
10. 00000 30. 500 305. 00
0425 630- 85041 *Mobi | e Attenuator 4.000 0. 000
DAY 0. 000 0. 00
350. 00000 0. 000 0. 00
0430 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70016 F/ A Fuel Cost Adj ustnent 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70200 F/ A Power Lines 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700- 70380 F/ A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0471 900-00019 Added Item (Month)/ Field Facilities Rental 3. 000 0. 000
MON 3. 000 2,700. 00
900. 00000 3. 000 2,700. 00
CAT 0200 CURRENT AMI  $ 2,233,599.89 % 530, 307.25$ 1,569, 632.91



CONTI D: C18807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18807-BI D ESTI MATE RUN 08/ 24/ 2016
PRQJECT: TAP 0703- 382 ESTI MATE NO. 0007 17:13:53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0455 621- 00700 *Pedestri an Pat hway 1. 000 0. 000
LS 1. 000 248, 800. 00
248, 800. 00000 1. 000 248, 800. 00
CAT 0300 CURRENT AMI  $ 248, 800. 00 $ 248,800.00% 248, 800. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0460 620- 00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
17, 000. 00000 1.000 17, 000. 00
0465 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1.000 8, 000. 00
0470 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 500. 00000 1.000 2,500. 00
CAT 0400 CURRENT AMI  $ 27,500.00 $ 0.00% 27, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 2,509, 899.89 $

779,107.25$ 1, 845,932.91



